DRAFT — FOR DISCUSSION PURPOSES

June 7, 2016
Anaconda OU-8 Schedule
ID | Task Description Lead POC Start Due
Agency Date Date
1 Complete HHRA & FS EPA Dante 6/1/16 10/31/16
2 SOW for CBI EPA Dante 6/1/16 6/30/16
3 Draft Revised FS EPA Dante/CBI 6/30/16 7/31/16
4 Review of Draft Revised FS EPA/BLM/NDE | Dante/Dave/Jery | 8/1/16 8/15/16
P |
5 EPA Finalizes and Publishes FS EPA Dante 8/16/16 | 8/31/16
6 Draft Revised HHRA EPA Dante/CBI 6/30/16 8/31/16
7 Review of Revised HHRA EPA/BLM/NDE | Dante/Dave/Jery | 9/1/16 9/30/16
P ]
8 EPA Finalizes and Publishes HHRA | EPA Dante 10/1/16 | 10/31/16
9 Administrative Record (AR) EPA Dante 6/1/16 2/28/17
Compilation
10 Superfund Records Center (SRC) EPA SRC 7/15/16 | 7/31/16
creates DVD of all documents
11 Review document compilation EPA Dante 8/1/16 8/31/16
12 Review document compilation EPA Dante 9/1/16 10/31/16
with Office of Regional Counsel
(ORC)
13 SRC draft final AR production EPA SRC 11/1/16 | 1/31/17
based on PM and ORC guidance
14 Add Final Proposed Plan to AR EPA Dante/SRC 2/22/17%
15 Ship Final AR to repository EPA SRC 2/28/17

e e e

16 Proposed Plan NDEP Jeryl 6/15/16 | 2/28/17
17 Draft Proposed Plan (PP) Rev 1 NDEP leryl 6/15/16 | 9/30/16"
18 Review Draft PP EPA/BLM Dante/Dave 10/1/16 | 10/15/16
19 Draft PP Rev 2 NDEP Jeryl 10/16/1 10/31/16
6
20 Legal Review PP Rev 2 EPA/BLM Dante/Dave 11/1/16 | 11/15/16
ORC/OCI/BLM
Counsel
21 Draft 3 PP Rev 3 NDEP Jeryl 11/16/1 11/30/16
6
22 HQ Review PP Rev 3 EPA/BLM Dante/Dave 12/1/16 | 12/15/16
HQ
23 Final PP Draft NDEP Jeryl 12/15/1 12/31/16
6
24 Final Draft to EPA layout EPA Dante 1/1/17 1/15/17
25 Review Final Draft EPA Dante/Harry 1/16/17 | 1/31/17
26 Final revisions due to layout EPA Dante 2/1/17 2/7/17
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27

Concurrence routing

EPA/BLM/NDE
P

Dante/Dave/lery
]

2/8/17

2/15/17

28

29

Print and mailing of Final PP

Public Input on Proposed Plan

EPA

NDEP

Dante

Jeryl

2/16/17

e

3/1/17

2/28/17°¢

4/15/17

30

Public Comment Period

NDEP

Jeryl

3/1/17

4/15/17

31

Public Notice of Proposed Plan
(newspaper)

NDEP

Jeryl

3/7/17

32

33

Public Meeting

Draft ROD for Priority Panel
Review

NDEP

NDEP

Jeryl

Jeryl

e

3/30/17

?

Draft RODRev 1

Review Draft ROD Rev 1

Draft ROD Rev 2

Priority Panel to meet in Feb-
March

Legal Review

Management 1’st Line, HQ review,
and Jeryl revise

Draft ROD Rev 3

Draft Responses to Public
Comments

4/16/17

5/30/17

Review Responses

Legal review

Management 1’st Line review
(EPA, BLM, NDEP) and Jeryl revise

Add Responsiveness Summary

Upper management review (EPA,
BLM, NDEP) and Jeryl revise

Revise ROD and Responsiveness
Summary

Concurrent and approval routing
(EPA, BLM, NDEP)

EPA/BLM Tribal Consultation

?7??

Notes:

A —The AR needs to be complete prior to publishing of Proposed Plan and also needs to include the final

version of the Proposed Plan

B — The first draft of the proposed plan will be completed 30 days after completion of the FS (Task 5)

C —The Proposed Plan cannot be published until the AR is completed.
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